Network Expansion Project
Site Implementation Plan

TSD TTSD TTSD
Bresnan Installation Installation Installation
City Site Duration Completion Date Date Time Team Comments

Helena 1 day?

Helena Helena COT-U of M 1 day? Waiting for Equipment
Cutover is complete.
Will move video
during switch
upgrade.

Problems with

Bresnan Router

Resoved. 2nd T-1 on
Townsend Broadwater County Courthouse -T1 |1 day 12/19/2008 1200 Group order.

Temporary Circuit
Federal Reserve Building #2 12/11/2008 Installed

City County Building 12/21/2008 Ready for Cutover

Helena  [StaeFund | 12/21/2008f |  |Ready for Cutover

Helena Donovan Building Construction delay
Great Falls

Bresnan Equipment
Great Falls Cascade County Courthouse 0.5 days 12/10/2008 Installed

Bresnan Equipment
Great Falls MDT 0.5 days 12/12/2008 Installed
Great Falls Probation and Parole Office 0.5 days 12/11/2008
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Bresnan Equipment

Great Falls School for Deaf & Blind 0.5 days 12/11/2008
Great Falls MSU COT 0.5 days UsYS
Choteau Teton County Courthouse - T1 0.5 days
Cut Bank
Cut Bank Glacier County Courthouse 0.5 days
Shelby Toole County Courthouse 0.5 days
Shelby Crossroads Corrections Center 0.5 days
Conrad Pondera County Courthouse 0.5 days
Fort Benton
Fort Benton Chouteau County Courthouse 0.5 days
Havre
Chester Liberty County Courthouse - T1 0.5 days
Havre Hill County Courthouse 0.5 days
Havre MDT 0.5 days
Havre MSU-Northern 0.5 days USYS
Chinook Blaine county Courthouse -T1 0.5 days
Malta Phillips County Courthouse - T1 0.5 days
Glasgow
Glasgow Valley County Courthouse - T1 0.5 days
Wolf Point Roosevelt County Courthouse - T1  |0.5 days
Wolf Point MDT 0.5 days
Scobey Daniels County Courthouse - T1 0.5 days
Plentywood Sheridan County Courthouse - T1 0.5 days
Sidney Richland County Courthouse 0.5 days
Livingston
Bresnan Equipment
and circuit are
Livingston Park County Courthouse 0.5 days 12/18/2008
Bozeman
Bozeman Gallatin County Courthouse 0.5 days
Bresnan Equipment
and circuit are
Bozeman MDT 0.5 days 12/18/2008
Bozeman Law & Justice Ctr. 0.5 days
Bozeman MSU 1 day U-SYS
Butte
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Bresnan Equipment
and circuit are

Butte Silverbow County Courthouse 0.5 days 12/8/2008 installed
Butte Public Defenders Office 0.5 days
Butte MDT 0.5 days
Butte Montana Tech 0.5 days 12/12/2008 U-SYS
Virginia City Madison County Courthouse 1 day? 12/4/2008
Dillon
Dillon Beaverhead County Courthouse 0.5 days
Dillon UoM - Western 0.5 days U-SYS
Anaconda
Bresnan Equipment
Anaconda Deer Lodge County Courthouse 1 day? 12/3/2008 Installed
Bresnan Equipment
and circuit are
Warm Springs Montana State Hospital - T1 0.5 days 12/4/2008 installed
Deer Lodge
Bresnan Equipment
Deer Lodge Powell County Courthouse 0.5 days Installed
Deer Lodge Montana State Prison -T1 0.5 days
Miles City
Miles City Pine Hill School - T1 0.5 days
Miles City Custer County Courthouse 0.5 days
Miles City MDT -T1 0.5 days
Terry Prairie County Courthouse 0.5 days
Hysham Treasure County Courthouse -T1 0.5 days
Forsyth Rosebud County Courthouse 1 day
Glendive
Glendive Dawson Correctional Ctr. 0.5 days
Glendive Dawson County Courthouse 0.5 days
Glendive MDT 0.5 days
Wibaux Wibaux County Courthouse 1 day?
Baker Fallon County Courthouse 1 day?
Ekalaka Carter County Courthouse 1 day?
Broadus Powder River County Courthouse 1 day?
Missoula
Bresnan Equipment
Missoula Missoula County Courthouse 1 day 12/2/2008 Installed
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Bresnan Equipment
and circuit are

Missoula MDT 1 day 12/2/2008 installed
Bresnan Equipment
Missoula Probation and Parole Office 1 day 12/1/2008 Installed
Missoula Univ of Montana 1 day U-SYS
Thompson Falls Sanders County Courthouse 1 day
Superior Mineral County Courthouse 1 day
Phillipsburg Granite County Courthouse 1 day
Hamilton
Bresnan Equipment
Hamilton Ravalli County Courthouse 0.5 days 12/3/2008 Installed
Polson
Bresnan Equipment
Polson Lake County Courthouse 1 day 12/8/2008 Installed
Kalispell
Bresnan install,
Kalispell Flathead County Courthouse 0.5 days 12/9/2008 provision and test
Bresnan install,
Kalispell MDT 0.5 days 12/8/2008 provision and test
Bresnan install,
Kalispell Probation and Parole Office 0.5 days 12/9/2008 provision and test
Lewistown
Lewistown Fergus County Courthouse 0.5 days
Lewistown MDT 0.5 days
Stanford Judith County Courthouse 1 day?
Harlowtown Wheatland County Courthouse 1 day? 12/5/2008
Ryegate Golden Valley County Courthouse 1 day?
Roundup Musselshell County Courthouse 1 day?
Winnett Petroleum County Courthouse 1 day
Jordan Garfield County Courthouse 1 day?
Circle McCone County Courthouse 1 day?
Billings
Billings MWP/BIllings Justice Bldg 0.5 days 12/10/2008
Billings MDT District Office 0.5 days 12/10/2008
Bresnan Equipment
Billings MSU-Billings 0.5 days 12/9/2008 U-SYS installed
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Bresnan Equipment

Billings MSUB - Touch of Sante Fe 0.5 days 12/9/2008 U-SYS installed

Bresnan Equipment
Billings MSUB - College of Tech 0.5 days 12/5/2008 U-SYS installed

Bresnan Equipment
Billings MSUB - Hart Albin 0.5 days 12/5/2008 U-SYS installed

Bresnan Equipment
Billings MSUB - Masonic Lodge 0.5 days 12/5/2008 U-SYS installed
Hardin Big Horn County Courthouse 1 day

Bresnan Equipment
and circuit are
Columbus Stillwater County Courthouse 1 day? 12/8/2008 installed

Red Lodge Carbon County Courthouse 1 day?

Bresnan Equipment
and circuit are

Big Timer Sweet Grass County Courthouse 1 day? 12/8/2008 installed
Cutover
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